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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and cool

•Received a call from Salvador Moreno from Smith-Emery this morning at 0720 hrs. He informed me
that there were bolts to test today at three locations. He asked who would be available for the testing and I
informed him that Thanh Le will be on the W-Line and David Bradd will be on the E-Line. He said that he
was told that the ironworker foreman said that if there is no Caltrans engineer on site that he was to
perform the test so they could move on. I said that this was unacceptable, and that I would go talk with
ABF about this. After informing Paul Jefferson, I went out and spoke with Zack Lauria and John Callaghan
in the field. Zack was hoping to have a single point of contact for getting bolts tested. I informed him that I
was the Lead for bolting, but that Thanh and David are the Field Engineers. If they are not on site, he can
give me a call and I will get in touch with them.
•Reviewed the Special Provisions and Plans
•Got familiar with upcoming field operations since I have been on vacation .

Accrued 2.5 hours of overtime documenting and covering the Contracor’s hours of operation.
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